

#4

UPDATED: 8 May 2009

COUNCIL ACTION: **Monkfish Amendment 5 - ACLs, AMs, Specifications for 2011, 2012 and 2013, IFQs, Sectors**

STAFF PROJECT MANAGER: Phil Haring
 TARGET COMPLETION DATE: Aug 2010
 TARGET IMPLEMENTATION DATE: May 1, 2011

| MILESTONES | DATES |
|--|--------------------|
| 1. Staff begins work on amendment | JAN 2009 |
| 2. Scoping meetings | MAR 2009 |
| 3. AP, Committee develop alternatives for Council consideration | APR-MAY 2009 |
| 4. MAFMC approves alternatives for analysis in DEIS | JUN 9 2009 |
| 5. NEFMC approves alternatives for analysis in DEIS | JUN 23 2009 |
| 6. DEIS preparation | JUN- OCT 2009 |
| 7. PDT analysis of measures, work with OS to develop specifics | July 2009 |
| 8. Complete Affected Environment/SAFE Report (pending availability of FY2008 landings data., Background, Purpose and Need | July 31 |
| 9. OS finalize measures | August 15 |
| 10. PDT complete draft document | Sept 7 |
| 11. NERO Review DEIS complete. Comments to staff | Oct 1 |
| 12. Staff finalize draft w/ NERO comments | Oct 2009 |
| 13. Distribute Draft DEIS | Oct 31 2009 |
| 14. NEFMC approves Draft Amendment/DEIS and selects preferred alternatives* | NOV 2009 |
| 15. Public hearings | JAN/FEB 2010 |
| 16. AP, Committee review public comment, analysis, recommends final measures | FEB-MAR 2010 |
| 17. MAFMC approves final amendment measures | APR 13 2010 |
| 18. NEFMC approves final amendment measures | APR 27 2010 |
| 19. Staff/PDT drafts Final EIS, RIR, IRFA, etc. | May 2010 |
| 20. NEFMC approves final document | June 2010 |
| 21. Staff submits draft final to RO | July 2010 |
| 22. Staff submits final final amendment to NMFS, begin formal review | AUG 2010 |
| 23. Implementation | MAY 2011 |

* Note: This does not include the MAFMC Dec. 8 mtg. to approve the DEIS and preferred alternatives for public hearings.