

UPDATED: NOV 2011

TIMELINE # 4

COUNCIL ACTION: Whiting (Small Mesh Multispecies) Amendment 19

OBJECTIVE: ACLs, AMs, Specifications for 2012, 2013 and 2014 (NO LIMITED ACCESS & NO DEIS)

STAFF PROJECT MANAGER: Andrew Applegate

MILESTONES	PLANNED	COMPLETED / REVISED
1. Council receives results of whiting assessment	JAN 2011	✓
2. PDT develops ABC/ACL methods	FEB/MAR 2011	✓
3. SSC recommends ABC method	APR 2011	✓
4. AP and Oversight Committee develop AM options and ACL allocations	JAN/MAY 2011	AUG- NOV 2011
5. Council approves management alternatives for analysis	JUN 2011	✓ SEP 2011
6. SSC approves ABC	AUG 2011	✓ AUG 2011
7. PDT prepares Draft Amendment	MAY/AUG 2011	OCT-JAN 2012
8. Council approves Draft Amendment and selects preferred alternatives	SEP 2011	JAN 2012
9. Public hearings	NOV 2011	MAR 2012
10. Council approves final amendment measures	NOV 2011	APR 2012
11. Staff submits final amendment to NMFS	DEC 2011	MAY 2012
12. Implementation	JULY 2012	DEC 2012