

UPDATED: JAN 2011

TIMELINE # 4

COUNCIL ACTION: Whiting (Small Mesh Multispecies) Amendment 19

OBJECTIVE: ACLs, AMs, Specifications for 2011, 2012 and 2013 (NO LIMITED ACCESS & NO DEIS)

STAFF PROJECT MANAGER: Andrew Applegate

TARGET COMPLETION DATE: DEC 2011

TARGET IMPLEMENTATION DATE: JULY 1, 2012

MILESTONES	PLANNED	COMPLETED / REVISED
1. Council receives results of whiting assessment	JAN 2011	
2. PDT develops ABC/ACL methods	FEB/MAR 2011	
3. SSC recommends ABC method	APR 2011	
4. AP and Oversight Committee develop AM options and ACL allocations	JAN/MAY 2011	
5. Council approves management alternatives for analysis	JUN 2011	
6. SSC approves ABC	AUG 2011	
7. PDT prepares Draft Amendment	MAY/AUG 2011	
8. Council approves Draft Amendment and selects preferred alternatives	SEP 2011	
9. Public hearings	NOV 2011	
10. Council approves final amendment measures	NOV 2011	
11. Staff submits final amendment to NMFS	DEC 2011	
12. NMFS review, publication of proposed rule, and comment period.	DEC 2011 to APR 2012	
13. Implementation	JULY 2012	