

#3

UPDATED: 11 MAR 2009

COUNCIL ACTION: **Monkfish Amendment 5 - ACLs, AMs, Specifications for 2011, 2012 and 2013, IFQs**

STAFF PROJECT MANAGER: Phil Haring
 TARGET COMPLETION DATE: Aug 2010
 TARGET IMPLEMENTATION DATE: May 1, 2011

MILESTONES	DATES
1. Staff begins work on amendment	JAN 2009
2. Scoping meetings	MAR 2009
3. AP, Committee develop alternatives for Council consideration	APR-MAY 2009
4. MAFMC approves alternatives for analysis in DEIS	JUN 9 2009
5. NEFMC approves alternatives for analysis in DEIS	JUN 23 2009
6. PDT prepares Draft Amendment /DEIS	JUL- OCT 2009
7. NEFMC approves Draft Amendment/DEIS and selects preferred alternatives*	NOV 2009
8. Public hearings	JAN/FEB 2010
9. AP, Committee review public comment, analysis, recommends final measures	FEB-MAR 2010
10. MAFMC approves final amendment measures	APR 13 2010
11. NEFMC approves final amendment measures	APR 27 2010
12. Staff/PDT drafts Final EIS, RIR, IRFA, etc.	May 2010
13. NEFMC approves final document	June 2010
14. Staff submits draft final to RO	July 2010
15. Staff submits final amendment to NMFS, begin formal review	AUG 2010
16. Implementation	MAY 2011

* Note: This does not include the MAFMC Dec. 8 mtg. to approve the DEIS and preferred alternatives for public hearings.