

UPDATED: 8 MAY 2009

COUNCIL ACTION: **Monkfish Amendment 5** - ACLs, AMs, Specifications for 2011, 2012 and 2013, IFQs, Sectors

STAFF PROJECT MANAGER: Phil Haring
 TARGET COMPLETION DATE: Aug 2010
 TARGET IMPLEMENTATION DATE: May 1, 2011

MILESTONES	DATES
1. Staff begins work on amendment	JAN 2009
2. Scoping meetings	MAR 2009
3. AP, Committee develop alternatives for Council consideration	APR-MAY 2009
4. MAFMC approves alternatives for analysis in DEIS	JUN 9 2009
5. NEFMC approves alternatives for analysis in DEIS	JUN 23 2009
6. DEIS preparation	JUN- OCT 2009
7. PDT analysis of measures, work with OS to develop specifics	July 2009
8. Complete Affected Environment/SAFE Report (pending availability of FY2008 landings data., Background, Purpose and Need	July 31
9. OS finalize measures	August 15
10. PDT complete draft document	Sept 7
11. NERO Review DEIS complete. Comments to staff	Oct 1
12. Staff finalize draft w/ NERO comments	Oct 2009
13. Distribute Draft DEIS	Oct 31 2009
14. NEFMC approves Draft Amendment/DEIS and selects preferred alternatives*	NOV 2009
15. Public hearings	JAN/FEB 2010
16. AP, Committee review public comment, analysis, recommends final measures	FEB-MAR 2010
17. MAFMC approves final amendment measures	APR 13 2010
18. NEFMC approves final amendment measures	APR 27 2010
19. Staff/PDT drafts Final EIS, RIR, IRFA, etc.	May 2010
20. NEFMC approves final document	June 2010
21. Staff submits draft final to RO	July 2010
22. Staff submits final final amendment to NMFS, begin formal review	AUG 2010
23. Implementation	MAY 2011

* Note: This does not include the MAFMC Dec. 8 mtg. to approve the DEIS and preferred alternatives for public hearings.